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INTRODUCTION 
Towards the end of 1985 the Federal Government allocated $971,000 to the 
Great Barrier Reef Marine Park Authority (GBRMPA) for research on the crown-of-
thorns starfish during the 1985/86 fiscal period._ This was in accordance with the 
recommendations of the Crown-of-Thorns Starfish Advisory Committee (COTSAC) and 
represented funds for the first year of a proposed 4 year program. Just over half of 
this amount was assigned to the Australian Institute of Marine Science (AIMS) under 
an agreement reached between the two institutions. According to this Record of 
Understanding AIMS would be responsible for coordinating the "mainly ecological" 
component of the research identified by COTSAC. This area of research is referred to 
as the Crown-of-thorns Study. 
In order to develop a fully integrated and multidisciplinary research effort AIMS 
sought expressions of interest and research proposals, by advertisement, from 
scientists throughout Australia to undertake ecological research on the Acanthaster  
phenomenon. An Assessment Panel was established to review all submissions including 
the program proposed by AIMS. As a result of its deliberations the Panel recommended 
support of a study comprising a modified AIMS program (incorporating 26 projects) and 
9 other projects (undertaken through an additional 5 organisations). These 
recommendations subsequently were ratified by COTSARC (Crown-of-Thorns Starfish 
Advisory Review Committee). 
This document describes the status of the Crown-of-thorns Study with respect to 
the following areas: 
I. 	Overall budget 
1.1 	Original budgets 
1.2 Budget variations 
1.3 Estimates: 1986/87 
2. 	AIMS program 
2.1 	Expenditure: June 6, 1986 
2.2 Commitments pending: June 6, 1986 
2.3 	Budget plan 
2.4 Staff employed 
2.5 	Research projects 
I. OVERALL BUDGET 
1.1 	Original budgets 
The original budgets for the AIMS program and the other 9 research projects 
recommended by the Assessment Panel are given in Table 1. It should be stressed that 
funds for the 9 external projects were adjusted on a calender year basis. Because of its 
size (particularly the salaries component) there were insufficient funds available to do 
this in the case of the AIMS program. 
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Table I. 	Budgets recommended by Assessment Panel. 
PROJECT BUDGET HEADINGS AMOUNT 




Other salaries 17,975 
On-costs 15,309 
Capital works 20,000 
Vessel charter 26,000 






 Dr J. Parslow 













Dr P. Hanna 
Dr V. Lee 








TOTAL 	 16,078 
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Table I (cont'd) 
Prof. R. Endean 
Dr A. Cameron 
Personnel - 	 15,000 
Equipment 3,000 
Travel 	 4,000 
Vessel - 
Maintenance 
TOTAL 	 22,000 
Dr R. Hartwick 
Personnel 	 4,000 
Equipment 
Travel 	 1,000 
Vessel 
Maintenance 
TOTAL 	 5,000 








TOTAL 	 2,000 
Dr M. James 
Dr L. Bode 
Prof. K. Stark 
Dr L. Marsh 
Personnel 	 24,197 
Equipment 7,000 
Travel 	 - 
Vessel - 
Maintenance 	 1,500 
TOTAL 	 32,697 
Dr J. Lucas 
Personnel 	 11,277 
Equipment 8,075 
Travel 	 - 
Vessel 
Maintenance 	 - 
TOTAL 	 19,352 
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Table 1 (cont'd) 
10. Dr V. Harriott 








TOTAL 	 12,000 
BUDGET TOTAL 	 558,000 
1.2 	Budget variations 
To date, variations of expenditure from original budget estimates have occurred 
in the AIMS program and the project being undertaken by Dr P. Doherty (Dynamics of 
recruitment and densities of juvenile crown-of-thorns starfish between 15° S and 20° S 
on the Great Barrier Reef). Changes in the budgetary structure of Dr Doherty's 
project were implemented with the approval of the Director of AIMS, Dr Joe Baker. 
Under this arrangement funds for personnel were transferred to vessel charter to 
enable the Dr Doherty's survey to be extended to include more sites and improve the 
reliability of his data. The original and altered budgets for his project are given in 
Table 2. 




















A number of changes have been made to the original budget of the AIMS 
program. In general, these have been implemented for tworeasons. Firstly, the 
structure of the budget was changed to bring expenditure headings in line with those 
adopted by AIMS for administration of its core research programs. Table 3 gives the 
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breakdown of funds for the AIMS program in terms of this revised structure. This 
procedure was carried out in consultation and under the direction of the Finance 
Officer of AIMS. Once this had been undertaken adjustments were made to funds 
within a number of budget headings. This was implemented because of: delays in 
employment of personnel; increases in the costs of certain equipment (e.g. computing 
equipment); changes in the priorities for expenditure within several projects (e.g. using 
funds originally allocated for capital equipment to pay for a part-time salary in 
Project 2 (a)). These adjustments and the final amount of funds allocated within each 
budget heading are listed in Table 3. By the beginning of May 1986 all funds for 
external projects had been paid out to those institutions nominated by the chief 
investigators. 









$ $ $ 
SALARIES & ALLOWANCES 1000 136174 -18174 118000 
TRAVELLING & SUBSISTANCE 
Field Travel 1110 804 196 1000 
Domestic Travel 1120 7865 135 8000 
Overseas Travel 1140 3000 3000 
Interview & appt 
expenses 1150 10000 10000 
STORES 1500 24201 308 24509 
FREIGHT & CARTAGE 2000 5000 5000 
COMPUTER SERVICES 
Consumables 2240 2000 2000 
Software 2250 2000 2000 
OPERATING COSTS 
OF VEHICLES 2400 11400 5600 17000 
CHARTER OF SHIPS 3000 26000 26000 
INCIDENTALS 
Medicals & Advertising 3500 4000 8000 12000 
COLLABORATIONS 
Fares & travel costs 3971 9000 9000 
Accommodation 3972 1000 1000 
Salaries & on-costs 
- external 3973 15168 13332 28500 
On-costs AIMS 3974 15309 691 16000 
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Table 3 (cont'd) 
Non-consumable equipment: 
Buildings 3976 20000 20000 
Vessels 3977 6240 -1740 
4500 
Scientific 3978 22400 -13000 9400 
Computer 3979 54000 2000 56000 
Field & Other 3980 3015 2231 5246 
Other collaboration 
costs 3981 16500 421 
16921 
EXTERNAL GRANTS 3990 162924 162924 
$558,000 0000 $558,000 
1.3 Estimates: 1986/87 
Towards the end of May 1986 projected estimates for the Crown-of-thorns Study 
were determined and sent to GBRMPA at their request. As this exercise had to be 
undertaken urgently the figures given represent only a general guide to the level of 
funding which will be required to continue the Study over the ensuing fiscal year. The 
final amount of funds requested is the same as that outlined in the Record of 
Understanding developed between AIMS and GBRMPA. A more detailed projection of 
costs may be derived for the Study once it is known whether further funds will become 
available in the next fiscal year. The figures which were given to GBRMPA are shown 
in Table 4. 
Table 4. AIMS program; Projected Estimates for 1986/87 
IA 	Geographic Patterns in genetic variation of 
Acanthaster planci populations - Stoddart 	 $35,723 
1B 	Inheritance patterns of isoenzymes in Acanthaster  
planci - Stoddart/Olson 	 - 
IC 	A field test of the larval starvation hypothesis 
for Acanthaster planci - Olson/Dixon 	 $66,768 
1 D 	Fertilization rates of Acanthaster planci in 
the field - Olson/Dixon 	 $18,500 
1E 	Substrate Selection by Larvae of Acanthaster  
planci  - Olson/Dixon 	 $ 5,000 
IF 	Development of Techniques for the production of 
large numbers of larvae & juveniles of 
A. planci - Olson/Dixon 	 $20,500 
1G 	Feeding rate of A.planci in'the field 
Moran/Keesing 	
$11,000 
1H 	Feeding preferences of A.planci in the field $ 4,250 
Moran  
Table it (cont'd) 
11 	Rate of decomposition of adults in the field - Moran 
1J 	Ephemeral patches of phytoplankton in the central 
GBR as potential food source for larvae of 
A. planci - Furnas/Liston 	 $17,500 
2A 	Recolonisation & recovery of coral communities 
Done/Moran/Osbourne 	 $ 7,706 
2B 	Interpretation of history of disturbance to coral 
communities through analysis of morphology & population 
structure in massive Porites - Done/P.Sale 	 $ 2,200 
2C 	Genetics of population fluctuations of corals 
Stoddart 	 $ 4,500 
2D 	Growth & survivorship of coral remnants following 
outbreaks of A. planci - Done/Navin 	 $ 0000 
2E 	Effects of outbtreaks of A. planci  on fish communities 
Williams 	 $ 1,361 
2F 	Effects of outbreaks of A. planci  on the 
interaction between corals/algae: Trophodynamic 
implications - Klump 	 $31,742 
2G 	Effects of outbreaks of A. planci on the interaction 
between scleractinian & alcyonacean corals - Done 	$39,732 
3A 	Macro-scale studies of the distribution & abundance 
of A. planci and corals of the GBR - Moran 	 $71,399 
3B 	Meso-scale studies of distribution & abundance of 
A. planci & corals on selected reefs - Moran 	 $ 2,000 
4A 	Enhancement of substrate reflectance in landsat 
imagery with special attention to reef damage 
by A. planci - Reichelt/Bainbridge 	 $23,933 
4B 	Evaluating proceedures for verification of with 
reference to effects of A. planci  on reefs - Reichelt 	$ 5,000 
4C 	Numerical models of the hydrodynamic regime around 
schematized & actual reefs - Black/S.Gay (VIMS) 	 $ 1,000 
4D 	Numerical models of the hydrodynamic regime at John 
Brewer Reef.- Andrews/McAllister/Kelly/S.Gay 	 $31,633 
4E 	Dispersal of A. planci outbreaks over the whole GBR: 
A simulation study - Reichelt/Green(ANU) 	 $ 1,000 
4F 	Analyses and models of existing data 
- Bradbury/Reichelt/Moran/Bainbridge 	 $26,633 
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Table 4 (cont'd) 
4G Tagging of A. planci using micro-injectable 
transponders - Moran/Bass $20,120 
$443,450 
5A Administration/Miscellaneous Costs 
Salaries $21,979 




On-costs - AIMS $45,821 
Collaborations $ 5,000 
Freight $ 5,000 




6A External Grants $58,000 
$ 58,000 
TOTAL: $658,000 
2. AIMS PROGRAM 
2.1 	Expenditure: June 6, 1986 
Table 5 gives the funds which have been spent in the AIMS program up to June 6, 
1986. It can be seen from the Table that funds within some budget headings are 
already over committed. The effects of this will be balanced out since underspending 
has occurred within several other headings. Although the amount allocated for 
salaries is shown as fully committed, in reality there is a small amount of funds ( 
equivalent to 6 months of a Research Scientist's annual wage) which are available for 
use. This amount is available since 3 Research Scientist positions within the program 
have not been filled (see section: Staff employed). It is possible that these funds could 
be used to fill one of these positions for a 6 month period. 
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Table 5. AIMS Program Expenditure. 
Code 	Heading 	 Description 	Allocation Committed 
$ $ 
00 Salaries & Allowances 118000.00 118000.00 
00 Travelling & Subsistance 	Field Allowances 0.00 1972.35 
00 Travelling & Subsistance Field Trip Allowances 6000.00 590.65 
10 Travel ling & Subsistance 	Field Allowances 0.00 35.15 
20 Travelling & Subsistance Domestic Travel 14700.00 2653.00 
40 Travelling & Subsistance 	Overseas Travel 3000.00 1813.20 
50 Travelling & Subsistance Interview & Appt 50000.00 1073.25 
Expenses 
500 Stores 110014.00 10508.30 
2000 Freight & Cartage 10000.00 448.00 
2200 Computer Services 0.00 499.00 
2400 Operational Costs Vehicles 34000.00 16195.37 
3000 Hire of Aircraft & Ships 	Vessel Charter 500.00 500.00 
3510 Incidentals 	 Advertising 6000.00 1336.15 
3550 Incidentals Diving Ops & Medicals 1000.00 25.00 
3610 Incidentals 	 Equipment Hire & Other 16000.00 432.08 
3971 Collaborations Fares & Travel Costs 7000.00 4482.85 
3973 Collaborations 	 Salaries & On-Costs 18500.00 18894.20 
- External 
3974 On Costs (AIMS) 16000.00 16000.00 
3977 Non-Consumable Equipment 	Vessels 4500.00 4062.00 
3978 Non-Consumable Equipment Scientific 12900.00 8021.60 
3979 Non-Consumable Equipment 	Computer 124500.00 53295.00 
3980 Non-Consumable Equipment Field & Other 5246.00 5102.74 
3981 Collaborations 	 Other Collaboration 1500.00 1500.00 
Costs 
TOTAL 	 $558,000.00 $441,566.02 
BALANCE (as at June, 6, 1986) $116,434 
2.2 	Commitments pending: June 6, 1986. 
Table 6 lists the major expenditures which are expected for the 
remainder of the 1985/86 fiscal year. 
Table 6. Anticipated expenditure for June 1986. 
ITEM AMOUNT 
I. Travel allowance: Experimental Scientists 600.00 
 LANDSAT tapes 1500.00 
 Part-time field assistants salaries 795.50 
 Collaboration: Dr M. Dale (CSIRO) 396.50 
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Table 6 (cont'd) 
Travel: Dr J Stoddart 	 416.70 
Travel Allowance: Dr R. Olson 	 300.00 
Field equipment (underwater tapes, hammers) 	 510.00 
Ph.D Scholarship (Mr P. Liston) 	 10000.00 
Relocation expenses (Mr P. Liston) 	 392.50 
Computer consumables 	 755.00 
II. 	Video camera (for Project 1(f)) 	 700.00 
Capital works (aquarium) 	 20000.00 
Vessel charter 	 7200.00 
TOTAL 	 43566.20 
ANTICIPATED BALANCE JULY I, 1986 	 72867.80 
	
2.3 	Budget plan. 
Should the Federal Government decide not to continue to fund research on the 
Crown-of-thorns starfish it is suggested that funds scheduled for capital works within 
the 1985/86 fiscal period ($20,000) be used for salaries. This would leave a balance of 
approximately $93,000 in the budget of the AIMS program. Of this figure, $30,000 
needs to be set aside to pay for the 2 Ph.D scholarships over the next 3 years. The 
remaining funds (about $63,000) could be used to extend the life of projects which 
have already started by keeping on personnel for a further 3 months. Projects which 
were funded and are being conducted at other Institutions will end in January 1987 as 
their funding was adjusted on a calendar year basis. 
2.4 	Staff employed. 
To date, 11 personnel have been employed within the AIMS program (this 
includes 10 full-time positions and I part-time position). Because of the uncertainty of 
future funding 3 Research Scientist positions have not been filled. However, suitable 
candidates have been determined for each of these positions, two of which are likely 
to come from overseas. Table 7 gives the annual salaries costs for the program. 
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Table 7. 	Annual salaries. 
NAME SALARY ALLOWANCES TOTAL 
$ $ $ 
Dr. Olson (RS) 28,080.00 3,533.90 31,613.90 
Maguire (Admin) 21,042.00 5,975.77 27,017.77 
Bass (TA) 17,587.00 4,919.90 22,506.90 
S. Bainbridge (ES) 20,691.00 2,755.43 23,446.43 
Mundy (ES) 20,895.00 2,977.05 23,872.05 
P. Speare (ES) 20,895.00 2,331.49 23,226.49 
P. Dixon (ES) 30,266.00 4,319.12 34,585.12 
K. O.sbourne 6,028.92 1,027.78 7,056.70 
(6 months part-time TA) 
Johnson (ES) 22,217.00 2,759.47 24,976.47 
D. Brunkhorst (ES) 20,895.00 2,900.62 23,795.62 
F. Jones 8,281.00 1,522.63 9,803.63 
(TA graphics Dec 86) 
TOTAL 251,901.08 
2.5 	Research Projects. 
Three of the 26 projects which were allocated funds within the AIMS program by 
the Assessment Panel have not begun. The start of these projects has been delayed 
until the 3 Research Scientist positions can be filled. This will be done once it is 
known whether funds for the program will be continued into the next fiscal year. The 3 
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